COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2019

ESTI MATE SUMVARY 15: 44: 31
CONTI D C19944 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 19944- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 499.0 DAYS TIME ALLON 5/29/2020 FI XED COVPLETI ON DAl
| - 70G EDWARDS | NTERCHANGE UPGRADE PHASE 2 PERCENT TIME:  58.78 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 344
| - 70G EDWARDS | NT UPGRADE PHAS
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 06/ 14/ 2019 DATE TI ME STARTED 02/01/2018
P. 0. BOX 220 DATE LET 11/ 27/ 2018 DATE WORK BEGAN 02/ 01/ 2018
DATE AWARDED 12/ 18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 02/01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 17,412, 043.41 PARTI Cl PATI NG $ 5,914,073.54 $ 767,748.53
AWARD PRQIJECT AMT: $ 16,421, 869.66 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 33.97% TOTAL EARNI NGS 5,914, 073. 54 767,748.53
FUNDS AVAI LABLE: $ 11,497, 969. 87 STOCKPI LED MATERI ALS 110, 415. 00 0.00
GROSS EARNI NGS 6,024, 488. 54 767, 748. 53
TOTAL CLAI VS $ 0.00 RETAI NAGE -134,092.73 -23,032. 46
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5, 890, 395. 81 744, 716. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,890, 395. 81 744, 716. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 744,716. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00019

0020 202-00023

0025 202-00026

0030 202-00027

0035 202-00032

0040 202-00035

0045 202-00037

0050 202-00090

0055 202-00155

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

*Renoval of Inlet

*Rermoval of Enbankment Protector Type 3

*Renpoval of Slope and Ditch Paving

*Rermoval of Riprap

*Renoval of Valve

*Rermoval of Pipe

*Renmpoval of End Section

*Rermoval of Delineator

*Renoval of Wall

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
88, 492. 57000
100. 000
EACH
554, 41000
2. 000
EACH
1, 119. 49000
2.000
EACH
1, 172. 80000
192. 000
5%
37. 32000
900. 000
sy
10. 66000
1. 000
EACH
6, 290. 43000
613. 000
LF
67. 17000
13. 000
EACH
480. 85000
35. 000
EACH
5. 41000
36. 000
LF

40. 52000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.900
0.100
1. 000

74.000
7.000
81. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

48. 000
14. 000
62. 000

1. 000
0. 000
1. 000

12. 000
0. 000
12. 000

10. 000
0. 000
10. 000
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ESTI MATE RUN 06/ 20/ 2019

8, 849

3, 880

940.

26

87

.00

.00

.00

.00

.00

.00

.00

.00

15:44: 31

AMOUNT

88, 492

44,907

1,119

2,612

4,164

480.

64

405

57

21

49

.00

40

.00

.00

54

85

92

20



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00195 *Renoval of Median Cover 86. 000 85. 000
SY 0. 000 0. 00
19. 19000 85. 000 1, 631. 15
0065 202-00200 *Rermoval of Sidewal k 210. 000 128. 000
SY 82. 000 1, 660. 50
20. 25000 210. 000 4,252.50
0070 202-00203 *Renoval of Curb and Gutter 1, 603. 000 377.000
LF 0. 000 0. 00
7.47000 377.000 2,816.19
0075 202-00206 *Renoval of Concrete Curb Ranp 85. 000 38. 000
5% 20. 000 405. 00
20. 25000 58. 000 1,174.50
0080 202-00210 *Renpbval of Concrete Pavement 597. 000 10. 000
SY 0. 000 0. 00
23. 46000 10. 000 234. 60
0085 202-00220 *Renmoval of Asphalt Mat 15, 529. 000 1, 911. 000
SY 1, 358. 000 23, 167. 48
17. 06000 3, 269. 000 55, 769. 14
0090 202-00240 *Renoval of Asphalt Mt (Pl aning) 2, 000. 000 0. 000
SY 0. 000 0. 00
11. 67000 0. 000 0. 00
0095 202-00250 *Renoval of Pavenent Marking 23, 547.000 2,492. 000
SF 2,030. 000 3,593.10
1.77000 4,522. 000 8, 003. 94
0100 202-00700 *Renoval of Light Standard 5. 000 0. 000
EACH 4. 000 2,469. 32
617. 33000 4.000 2,469. 32
0105 202- 00705 *Rermoval of Light Standard Foundation 5. 000 0. 000
EACH 0. 000 0. 00
722.85000 0. 000 0. 00
0110 202-00750 *Renoval of Luminaire 5. 000 0. 000
EACH 4. 000 422.12

105. 53000 4. 000 422.12



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19944-BI D
PRQIECT NHPP0702- 344 ESTI MATE NO. 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 202-00810 *Renmoval of Ground Sign 34. 000
EACH
81. 19000
0120 202-00828 *Rermoval of Traffic Signal Equi pment 1. 000
LS
4,537. 60000
0125 202-01000 *Renoval of Fence 328. 000
LF
3. 73000
0130 202-01130 *Rermoval of Guardrail Type 3 2,244.000
LF
3.31000
0135 202-01300 *Renpoval of End Anchorage 7.000
EACH
207. 87000
0140 202-04001 *Pl ug Cul vert 1. 000
EACH
2,186. 73000
0145 202- 04002 Cl ean Cul vert 4. 000
EACH
3, 038. 49000
0150 203-00050 *Unsui tabl e Materi al 3, 350. 000
cY
35. 19000
0155 203-00060 *Enbankment Material (Conplete In Place) 20, 397. 000
CcY
34.11000
0160 203-01500 *Bl adi ng 40. 000
HOUR
207. 90000
0165 203-01510  *Backhoe 40. 000
HOUR

106. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

0. 000
1. 000
1.000

328. 000
0. 000
328. 000

981. 000
0. 000
981. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 000. 000
43. 000
3, 043. 000

9, 071. 000
999. 000
10, 070. 000

10. 000
0. 000
10. 000

16. 500
0. 000
16. 500
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ESTI MATE RUN 06/ 20/ 2019

4,537

1, 513.

34,075

.00

60

.00

.00

.00

.00

.00

89

.00

.00

15:44:31

AMOUNT

568.

4,537

1, 223.

3,247

623.

107, 083

343, 487

2,079

1, 759.

33

60

44

11

61

.00

.00

17

70

00

23



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01550  *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
142. 86000 0. 000 0. 00
0175 203-01582 *Truck (Dunp) 40. 000 10. 000
HOUR 0. 000 0. 00
117. 27000 10. 000 1,172.70
0180 203-01594 *Conbi nati on Loader 40. 000 10. 000
HOUR 0. 000 0. 00
127. 94000 10. 000 1, 279. 40
0185 203-01597 *Pot hol i ng 180. 500 165. 500
HOUR 15. 000 4,557.75
303. 85000 180. 500 54, 844. 93
0190 203-02330  *Laborer 100. 000 23.500
HOUR 0. 000 0. 00
47.97000 23.500 1,127.30
0195 206-00065 *Structure Backfill (FlowFill) 75. 000 0. 000
cY 0. 000 0. 00
207. 90000 0. 000 0. 00
0200 207-00205  *Topsoi l 0. 000 0. 000
cY 0. 000 0. 00
106. 06000 0. 000 0. 00
0205 207-00210 *St ockpi | e Topsoi l 3, 373. 000 348. 000
cY 0. 000 0. 00
20. 20000 348. 000 7,029. 60
0210 208-00002 Erosion Log Type 1 (12 Inch) 2, 000. 000 700. 000
LF 20. 000 78. 40
3. 92000 720. 000 2,822.40
0215 208-00021 Silt Fence (Reinforced) 500. 000 274.000
LF 36. 000 74. 88
2.08000 310. 000 644. 80
0220 208-00035  Aggregate Bag 3, 000. 000 2,204. 000
LF 0. 000 0. 00

4.98000 2,204.000 10, 975. 92



CONTI D

ROADWAY

CAT NO0200

0225 208-00046

0230

208- 00054

0235

208- 00056

0240

208- 00075

0245

208- 00103

0250

208- 00105

0255

208- 00106

0260

208- 00207

0265

210- 00050

0270

210- 00810

0275 210-00827

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type II)

StormDrain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

Erosi on Control Managenent

*Reset Fire Hydrant

*Reset Ground Sign

Reset Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
1, 062. 19000
370. 000
EACH
5. 00000
640. 000
EACH
5. 00000
8. 000
EACH
8, 561. 66000
150. 000
HOUR
48. 48000
40. 000
HOUR
130. 97000
200. 000
HOUR
207. 90000
230. 000
DAY
344. 27000
0. 000
EACH
9, 062. 50000
3. 000
EACH
378. 86000
14. 000
EACH

735. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
1. 000
7.000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

93. 500
29. 000
122.500

2.000
0. 000
2.000

112. 000
30. 250
142. 250

86. 000
14. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 20/ 2019

1,062

1,405

6, 288

4,819

19

.00

.00

.00

92

.00

98

78

.00

.00

.00

15:44:31

AMOUNT

7,435

250.

42,808

5,938

261.

29,573

34, 427

33

00

.00

30

80

94

78

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 210-04010

0285

210- 04015

0290

210- 04050

0295

212- 00006

0300

212-00032

0305

212- 00050

0310

213-00008

0315

213-00012

0320

213-00070

0325

213- 00150

0330 213-00460

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Adj ust Manhol e

*Modi fy Manhol e

*Adj ust Val ve Box

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Sod

*Mil ching (Wod Chi p)

*Spray-on Mil ch Bl anket

*Landscape Weed Barrier Fabric

*Bonded Fi ber Matrix

*Metal Landscape Border (3/16x4 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
2, 985. 29000
1. 000
EACH
2, 985. 29000
6. 000
EACH
102. 35000
4.700
ACRE
1, 285. 71000
4.700
ACRE
1, 607. 14000
19, 740. 000
SF
1. 66000
1, 812. 000
CF
3. 16000
3. 900
ACRE
1, 821. 42000
610. 000
sy
3. 75000
1. 600
ACRE
3, 214. 29000
100. 000
LF

6. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.700
0. 000
0. 700

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:44:31

AMOUNT

1,492

2,250

65

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0335 213-00700

0340 214-00000

0345 214-00220

0350 214-00506

0355 214-00910

0360 216-00201

0365 240- 00000

0370 240-00010

0375 240- 00020

0380 250-00010

0385 250- 00050

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Cali per)

*Evergreen Tree (6 Foot) (Ball and Burl ap)

*Perennials (1 Gallon Container)

*Soil Retention Blanket (Straw Coconut) (Biodegradable

d ass

*Wldlife Biologist

Renoval of Nests

Netting

*Envi ronnmental Heal th and Saf ety Managenent

*Moni tori ng Techni ci an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
305. 36000
1. 000
LS
16, 071. 43000
13. 000
EACH
305. 36000
3. 000
EACH
401. 78000
531. 000
EACH
16. 29000
7, 500. 000
sy
2. 04000
9. 000
HOUR
118. 70000
50. 000
HOUR
98. 95000
1, 828. 000
sy
8. 86000
1. 000
LS
5, 527. 20000
20. 000
HOUR

101. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

39. 000
0. 000
39. 000

1, 495. 000
333. 000
1, 828. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 20/ 2019

2,950

.00

.00

.00

.00

.00

.00

.00

.00

38

.00

.00

15:44:31

AMOUNT

1, 068

3, 859

16, 196

2,763

.00

.00

.00

.00

.00

.00

30

05

08

60

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 250-00110 *Heal th and Safety O ficer 5. 000 5. 000
HOUR 0. 000 0. 00
115. 08000 5. 000 575. 40
0395 250-00120 *Material Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
82. 95000 0. 000 0. 00
0400 250-00235 Coat i ng Lead-Based Pai nt 5. 000 0. 000
GAL 0. 000 0. 00
1, 082. 48000 0. 000 0. 00
0405 304-01005 *Aggregate Base Course (O ass 1) 1, 714. 000 0. 000
cY 221. 000 18, 144. 10
82. 10000 221. 000 18, 144. 10
0410 304-06007  *Aggregate Base Course (Cl ass 6) 5, 550. 000 0. 000
cY 209. 000 17, 380. 44
83. 16000 209. 000 17, 380. 44
0415 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 532. 000 0. 000
TON 0. 000 0. 00
196. 46000 0. 000 0. 00
0420 403-34701 *Hot M x Asphalt (Gading SX) (75) 4, 505. 000 0. 000
TON 0. 000 0. 00
96. 04000 0. 000 0. 00
0425 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 94. 000 0. 000
TON 0. 000 0. 00
491. 15000 0. 000 0. 00
0430 411-03355 *Asphalt Cenent Perfornmance G ade (PG 58-34) 157. 000 0. 000
TON 0. 000 0. 00
736. 71000 0. 000 0. 00
0435 411-10255 *Enulsified Asphalt (Sl ow Setting) 1, 150. 000 0. 000
GAL 0. 000 0. 00
10. 91000 0. 000 0. 00
0440 412-00900 *Concrete Pavenent (9 Inch) 4, 033. 000 0. 000
Sy 0. 000 0. 00

77.54000 0. 000 0. 00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 412-00901  *Concrete Pavenment (9 Inch) (Special) 408. 000 0. 000
Sy 0. 000 0. 00
96. 93000 0. 000 0. 00
0450 412-00920 *Concrete Pavenent (9 Inch) (Fast Track) 89. 000 0. 000
SY 0. 000 0. 00
113. 07000 0. 000 0. 00
0455 506- 00409 *Soil Riprap (9 Inch) 45. 000 0. 000
cY 0. 000 0. 00
159. 93000 0. 000 0. 00
0460 514-00200 Pedestrian Railing (Steel) 1, 282. 000 0. 000
LF 0. 000 0. 00
220. 68000 0. 000 0. 00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 661. 000 1, 188. 000
LF 60. 000 9, 595. 80
159. 93000 1, 248. 000 199, 592. 64
0470 603-05018 *18 Inch Reinforced Concrete End Section 10. 000 2.000
EACH 2.000 3,944. 86
1,972. 43000 4. 000 7,889.72
0475 603-61120 *12 Inch Flexible Pipe 58. 000 0. 000
LF 0. 000 0. 00
85. 29000 0. 000 0. 00
0480 604-00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,158. 08000 0. 000 0. 00
0485 604- 13005 *Inlet Type 13 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4,424.63000 0. 000 0. 00
0490 604-16005 *Inlet Type 16 (5 Foot) 5.000 0. 000
EACH 2.000 9, 808. 80
4, 904. 40000 2.000 9, 808. 80
0495 604-16010 *Inlet Type 16 (10 Foot) 3. 000 1.000
EACH 1. 000 6, 130. 51

6, 130. 51000 2.000 12, 261. 02



CONTI D

ROADWAY

CAT NO0200

0500 604-16015

0505 604- 16505

0510 604-19105

0515 604-19110

0520 604-30005

0525 604-30010

0530 604-30015

0535 604-30020

0540 606-00301

0540

0545 606-01340

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Inlet Type 16 (15 Foot)

*Inlet Type 16 (Double) (5 Foot)

*Inlet Type R L 5 (5 Foot)

*Inlet Type R L 5 (10 Foot)

*Manhol e Sl ab Base (5 Foot)

*Manhol e Sl ab Base (10 Foot)

*Manhol e Sl ab Base (15 Foot)

*Manhol e Sl ab Base (20 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

MATERI AL ALLOWANCE Cuar dr ai |

*End Anchorage Type 3D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

7,729.77000

1. 000

7, 391. 80000

4.000

6, 930. 15000

4. 000

8, 316. 17000

1. 000

4,264. 70000

1. 000

5, 064. 34000

2.000

9, 275. 73000

1. 000

50, 110. 25000

1, 409. 000
LF
47.86000
LF
25. 95922
6. 000
EACH

1, 353. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 409. 000
0. 000
1, 409. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 20/ 2019

5, 064

.00

.00

.00

.00

.00

34

.00

.00

.00

.00

.00

15:44:31

AMOUNT

7,729

7,391,

6, 930

16, 632

5, 064

18, 551.

36, 576

7

80

15

34

.00

34

46

.00

.00

54

.00



CONTI D

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
0545
0550 606-01370
0550
0555 606-01385
0555
0560 606-01390
0560
0565 606- 02003
0565
0570 607-11525
0575 607-53161

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

MATERI AL ALLOWANCE End Anchorage 3D

*Transition Type 3G

MATERI AL ALLOWANCE Transition 3G

*Transition Type 3J

MATERI AL ALLOWANCE Transition 3J

*End Anchorage Type 3K

MATERI AL ALLOWANCE End Anchorage 3K

*End Anchorage (Nonfl ared)

MATERI AL ALLOMANCE End Anchor age Non- Fl ared

*Fence (Plastic)

*Fence Chain Link (Special) (60 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

639. 81000

8. 000

6, 632. 38000

2,912. 71000

2.000

1, 700. 25000

608. 75000

2.000

2, 238. 58000

1, 052. 60000

2.000

4,914. 22000

2,453. 86000

3, 000. 000
LF
5. 25000

290. 000
LF
112. 04000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2,063.
. 000
000

000

2,613

0. 000
0. 000
0. 000

Page 12
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 838. 86
0.00
0. 00
0. 00
23, 301. 68
0.00
0. 00
0. 00
1,217.50
0.00
0. 00
0. 00
2,105. 20
0.00
0. 00
0. 00
4,907.72
2,887.50
13, 718. 25
0. 00
0.00



CONTI D

ROADWAY

CAT NO0200

0580 608-00005

0585

608- 00006

0590

608- 00010

0595

608- 01500

0600

609- 20010

0605

609-21010

0610

609- 21020

0615

609- 24002

0620

609- 24003

0625

610- 00024

0630 612-00041

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Bi t um nous Bi keway

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (2 Foot)

*Qutter Type 2 (3 Foot)

*Medi an Cover Material

*Del i neator (Flexible) (Type I)

(4 Inch Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

643. 000

5%
67. 77000
1, 368. 000

sy
67. 77000
516. 000

5%
175. 46000
362. 000

TON

141. 89000
289. 000

LF
44. 66000
3, 366. 000

LF
44. 66000
5, 135. 000

LF
36. 04000
270. 000

LF
40. 34000
100. 000

LF
40. 34000
15, 499. 000

SF
15. 42000
30. 000

EACH

119. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 06/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:44:31

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 612-00042 *Del ineator (Flexible) (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
120. 15000 0. 000 0. 00
0640 612-00043 *Delineator (Flexible) (Type Il1) 10. 000 0. 000
EACH 0. 000 0. 00
121. 23000 0. 000 0. 00
0645 613-00100 *1 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
38. 85000 0. 000 0. 00
0650 613-00206 *2 Inch Electrical Conduit (Bored) 320. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0655 613-00306 *3 Inch Electrical Conduit (Bored) 617. 000 164. 000
LF 453. 000 31, 392. 90
69. 30000 617. 000 42,758. 10
0660 613-00407 *4 Inch Electrical Conduit (Bridge)(Special) 20. 000 0. 000
LF 0. 000 0. 00
43. 05000 0. 000 0. 00
0665 613-01100 *1 Inch Electrical Conduit (Plastic) 4, 800. 000 0. 000
LF 0. 000 0. 00
12. 08000 0. 000 0. 00
0670 613-04125 *1-1/4 Inch Electrical Conduit (Liquidtight Flexible 20. 000 0. 000
Met al
) LF 0. 000 0. 00
42.21000 0. 000 0. 00
0675 613-07001 *Type One Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0680 613-07002 *Type Two Pull Box 42.000 0. 000
EACH 0. 000 0. 00
1,197. 00000 0. 000 0. 00
0685 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

99, 225. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0690 613-13000

0695

613-13002

0700

613- 16000

0705

613- 30005

0710

613- 34300

0715

613- 40000

0720

613-40010

0725

613-50105

0730

613- 50106

0735

613-50132

0740 613-50210

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Lumi naire (LED)

*Lum naire (Special)(LED) (24 Watt)

*Lumi naire (Special)

*Li ght

Standard and Luminaire (Pedestrian)

St andard Met al

*Li ght

(30 Foot)

*Concrete Foundati on Pad

St andard Foundati on

*Li ght

*Li ghting Control Center (Pedestal Only)

*Li ghting Control

Center (Special)

*2-Plex Receptacle (Wth Box and Cover)

*Tenporary Lighting

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

005

10. 000

740. 25000

6. 000

2,924, 25000

14. 000

1, 659. 00000

41. 000

3, 990. 00000

10. 000

2,887.50000

6. 000

2,992. 50000

51. 000

2,115. 75000

1. 000

14, 070. 00000

5. 000

8, 295. 00000

3. 000

2, 000. 25000

1. 000

3, 307. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

Page 15

ESTI MATE RUN 06/ 20/ 2019

3,307

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

15:44:31

AMOUNT

3,307

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

50



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 614-00011 *Sign Panel (Class I) 135. 000 0. 000
SF 0. 000 0. 00
30. 99000 0. 000 0. 00
0750 614-00012 *Sign Panel (Class Il) 694. 000 0. 000
SF 0. 000 0. 00
13. 79000 0. 000 0. 00
0755 614-00013  *Sign Panel (Class Il1) 84. 000 0. 000
SF 0. 000 0. 00
21. 65000 0. 000 0. 00
0760 614-00200 *Steel Sign Post (U 2) 30. 000 0. 000
LF 0. 000 0. 00
17. 31000 0. 000 0. 00
0765 614-01022 *Steel Sign Post (W 10x22) 51. 000 0. 000
LF 0. 000 0. 00
80. 10000 0. 000 0. 00
0770 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 605. 000 0. 000
LF 0. 000 0. 00
14. 60000 0. 000 0. 00
0775 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 0. 000
EACH 0. 000 0. 00
220. 26000 0. 000 0. 00
0780 614-03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
2, 056. 71000 0. 000 0. 00
0785 614-80003  *Rectangul ar Rapi d Fl ashi ng Beacon 13. 000 0. 000
EACH 0. 000 0. 00
7,586. 25000 0. 000 0. 00
0790 614-85130 | npact Attenuator (Quadguard 11) 1. 000 0. 000
EACH 0. 000 0. 00
21, 287. 87000 0. 000 0. 00
0795 615-00030  *Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00

2,185. 66000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0800 619-50060

0805

619-50080

0810

619- 50120

0815

619-50160

0820

619- 50320

0825

621- 00430

0830

621- 00450

0835

621- 00451

0840

622-00024

0845

623- 00156

0850 623-00164

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON

*3/4 Inch Plastic Pipe

*1 Inch Plastic Pipe

*1-1/2 Inch Plastic Pipe

*2 Inch Plastic Pipe

*4 Inch Plastic Pipe

*Det our

* Det our

Pavenent

*Det our

Pavenent

Entry Sign (Steel

Ri bbon)

*Irrigation Bubbler

*Drip Emtter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 150. 000
LF
6. 96000
650. 000
LF
7. 34000
190. 000
LF
7. 55000
840. 000
LF
11. 78000
250. 000
LF
25. 71000
769. 000
sy
37. 33000
1, 979. 000
5%
74. 21000
564. 000
TON
168. 24000
2.000
EACH
17, 240. 15000
11. 000
EACH
5. 58000
1, 114. 000
EACH

1. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

643. 000
126. 000
769. 000

1,213. 000
766. 000
1, 979. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 06/ 20/ 2019

4,703

56, 844

.00

.00

.00

.00

.00

58

86

.00

.00

.00

.00

15:44:31

AMOUNT

28, 706

146, 861.

.00

.00

.00

.00

.00

77

59

.00

.00

.00

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 623-00206 *6 Inch Pop-Up Spray Sprinkler 57. 000 0. 000
EACH 0. 000 0.00
25. 71000 0. 000 0. 00
0860 623-01716 *2 Inch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
3, 160. 71000 0. 000 0. 00
0865 623-03106 *3/4 Inch Autonatic Control Valve 5. 000 0. 000
EACH 0. 000 0.00
294. 64000 0. 000 0. 00
0870 623-03108 *1 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
289. 29000 0. 000 0. 00
0875 623-03112 *1-1/2 Inch Automatic Control Valve 3. 000 0. 000
EACH 0. 000 0.00
310. 72000 0. 000 0. 00
0880 623-03116 *2 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
348. 21000 0. 000 0. 00
0885 623-04000 *Control Wre 24 Volt 3, 400. 000 0. 000
LF 0. 000 0.00
0. 27000 0. 000 0. 00
0890 623-04006 *3/4 I nch Quick-Coupler Valve 1. 000 0. 000
EACH 0. 000 0. 00
246. 42000 0. 000 0. 00
0895 623-07012 *1-1/2 Inch Water Meter 1. 000 0. 000
EACH 0. 000 0.00
20, 351. 23000 0. 000 0. 00
0900 623-08110 *10 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
1, 044. 65000 0. 000 0. 00
0905 624-20014 *12 Inch Drai nage Pipe End Section 1. 000 0. 000
EACH 0. 000 0.00

533. 09000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0910 624-20030

0915

625- 00000

0920

625- 00001

0925

626- 00100

0930

626-01102

0935

627- 00009

0940

627-00013

0945

627-01010

0950

627- 30407

0955

627-30410

0960 627-30411

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*30 Inch Drai nage Pipe (Cl ass 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zation (w thout Autopay)

*Public Information Services (Tier I1l)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Paint (Hi gh Build)

*Preformed Plastic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Word- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

450. 000
LF
133. 28000

1. 000
LS
243, 547. 50000

50. 000
HOUR
183. 75000
1. 000
LS

2,407, 193. 15000

1.000
LS
108, 513. 56000

66. 000

GAL
198. 22000
175. 000

GAL
69. 65000
557. 000

SF
16. 08000
707.000

SF
17. 15000
242.000

SF
11. 78000
684. 000

SF

11. 78000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

427.000
0. 000
427.000

0. 360
0. 070
0. 430

17. 000
0.500
17. 500

0. 600
0. 000
0. 600

0. 420
0. 080
0.500

14. 000
0. 000
14.000

36. 000
48. 000
84. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 06/ 20/ 2019

17,048

91.

8, 681.

3,343

.00

33

.00

08

.00

20

.00

.00

.00

.00

15:44:31

AMOUNT

56, 910

104, 725

3,215

1, 444, 315

54, 256

2,775

5, 850

56

43

63

89

78

08

60

.00

.00

.00

.00



CONTI D

CAT NO0200

0965

0970

0975

0980

0985

0990

0995

1000

1005

1010

1015

629-01001

629- 01006

630- 00000

630- 00003

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

C19944
19944-BI D
NHPP0702- 344

ROADWAY

*Survey Monument

*Survey Mnunent

*Fl aggi ng

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

(Type 1)

(Type 6)

*Uni formed Traffic Control

*Traffic Control

*Traffic Control

I nspection

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction

*Construction

*Construction

*Construction

Traffic Sign

Traffic Sign

Traffic Sign

Traffic Sign

(Panel Size A)

( Panel

Si ze B)

(Panel

Size O

( Speci al )

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

5. 000

EACH
294. 00000
15. 000

EACH
98. 00000
7, 500. 000

HOUR
30. 31000
75. 000

HOUR
81. 19000
95. 000

DAY
129. 90000
230. 000

DAY
1, 066. 23000
18. 000

EACH
156. 95000
75. 000

EACH
81. 19000
84. 000

EACH
81. 19000
12. 000

EACH
81. 19000
300. 000

SF

21. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4, 601. 250
. 500

5, 448. 750

10. 000
0. 000
10. 000

39. 000
4.000
43. 000

93. 000
17. 000
. 000

4.000
0. 000
4.000

33. 000
2.500
35. 500

27.500
0. 000
27.500

4. 000
1. 000
5. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 06/ 20/ 2019

25, 687

519

18, 125

202

81.

.00

.00

73

.00

60

91

.00

98

.00

19

.00

15:44:31

AMOUNT

165, 151.

811.

5,585

117, 285

627.

2,882

2,232

405

.00

.00

61

90

70

30

80

25

73

95

.00



CONTI D

ROADWAY

CAT NO0200

1020 630-80355

1025

630- 80360

1030

630- 80363

1035

630- 80364

1040

630- 80367

1045

630-80370

1050

630- 80380

1055

630- 80415

1060

630- 85010

1065

630- 86801

1070 632-00000

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*Advanced Warni ng Fl ashing or Sequenci ng Panel (C

Type)

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

*Ni ght Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
1, 623. 71000
300. 000
EACH
32. 48000
50. 000
EACH
32. 48000
20. 000
EACH
32. 48000
0. 000
EACH
1, 082. 48000
1, 008. 000
LF
61. 18000
200. 000
EACH
10. 83000
1. 000
DAY
162. 37000
4. 000
EACH
1, 180. 98000
1. 000
LS
84, 297. 69000
1. 000
LS

9, 284. 34000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
0. 000
2.500

99. 000
16. 000
115. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

396. 000
108. 000
504. 000

30. 000
0. 000
30. 000

0.500
0. 000
0. 500

2.000
0. 000
2.000

0. 000
0.125
0.125

0.700
0.200
0.900

Page 21

ESTI MATE RUN 06/ 20/ 2019

519

6, 607

10, 537

1,856

.00

68

.00

.00

.00

44

.00

.00

.00

21

87

15:44:31

AMOUNT

4, 059

3,735

194.

30, 834

324.

81.

2, 361.

10, 537

8, 355

28

20

.00

88

.00

72

90

19

96

21

91



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1075 700-70010 F/ A Mnor Contract Revisions 361, 325. 620 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1080 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1085 700-70012 F/ A Asphalt Pavement Incentive 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1090 700-70013 F/ A Concrete Pavenent |ncentive 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1095 700-70016 F/ A Fuel Cost Adjustnent 10, 000. 000 -1,259. 130
FA -82.570 -82.57
1. 00000 -1, 341. 700 -1,341.70
1100 700-70019 F/ A Asphalt Cenent Cost Adjustnment 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1105 700-70023 F/ A On-The-Job Trai nee 19, 200. 000 80. 000
FA 2,175. 000 2,175.00
1. 00000 2, 255. 000 2, 255. 00
1110 700-70034 F/ A Private Irrigation 9, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1115 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1120 700-71002  CDOT Risk Pool 421, 025. 000 24,727.500
F A 0. 000 0.00
1. 00000 24,727.500 24,727.50

CAT 0200 CURRENT AMI $11, 345,804.40 $ 371,353.69 % 3,600, 262. 66



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1125 202- 00400 *Renoval of Bridge 1. 000 0. 500
EACH 0. 000 0.00
214, 811. 80000 0. 500 107, 405. 90
1130 206-00000 *Structure Excavation 1, 315. 000 657. 000
cY 0. 000 0. 00
17. 06000 657. 000 11, 208. 42
1135 206- 00065 *Structure Backfill (FlowFill) 102. 000 86. 000
cY 16. 000 3, 326. 40
207.90000 102. 000 21, 205. 80
1140 206-00100 *Structure Backfill (Cass 1) 2,169. 000 429. 000
cY 261. 000 24,489. 63
93. 83000 690. 000 64,742. 70
1145 206-00200  *Structure Backfill (Cass 2) 169. 000 85. 000
cY 0. 000 0.00
29. 85000 85. 000 2,537.25
1150 206-00360  *Mechani cal Reinforcenment of Soil 1, 073. 000 429. 000
cY 3. 000 115. 14
38. 38000 432. 000 16, 580. 16
1155 206-00510 *Filter Material (Class A) 265. 000 0. 000
cY 0. 000 0. 00
97. 02000 0. 000 0. 00
1160 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
22,973. 75000 1.000 22,973.75
1165 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
26, 255. 68000 1. 000 26, 255. 68
1170 208-00400 *Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
75, 855. 52000 0. 000 0. 00
1175 210- 02900 *Rel ay Riprap 80. 000 0. 000
cY 0. 000 0. 00

49. 05000 0. 000 0. 00
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PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1180 403-34701 *Hot M x Asphalt (G ading SX) (75) 391. 000 0. 000
TON 0. 000 0. 00
96. 04000 0. 000 0. 00
1185 411-03355  *Asphalt Cenent Performance Grade (PG 58-34) 24.000 0. 000
TON 0. 000 0. 00
736. 71000 0. 000 0. 00
1190 502-00100 *Drilling Hole to Facilitate Pile Driving 178. 000 178. 000
LF 0. 000 0.00
481. 81000 178. 000 85, 762. 18
1195 502-11490 *Steel Piling (HP 14X89) (Install Only) 750. 000 509. 000
LF 0. 000 0. 00
40. 67000 509. 000 20,701. 03
1200 506-00212 *Riprap (12 |nch) 715. 000 0. 000
cY 0. 000 0.00
140. 73000 0. 000 0. 00
1205 515-00120  *Waterproofing (Menbrane) 1, 225. 000 0. 000
SY 0. 000 0. 00
15. 75000 0. 000 0. 00
1210 518-03000 Sawi ng and Seal ing Bridge Joint 114. 000 0. 000
LF 0. 000 0. 00
21. 32000 0. 000 0. 00
1215 601- 03040 Concrete Class D (Bridge) 509. 000 219. 600
cY 49. 600 50, 057. 31
1, 009. 22000 269. 200 271,682. 02
1220 601-25736  Precast Concrete Deck Panel (3 Inch) (Install Only) 465. 000 234. 000
SY 0. 000 0.00
53. 20000 234.000 12, 448. 80
1225 601-40300 *Structural Concrete Coating 1, 380. 000 0. 000
SY 0. 000 0. 00
14. 19000 0. 000 0. 00
1230 602-00020 *Reinforcing Steel (Epoxy Coated) 70, 609. 000 31, 597. 000
LB 7,231. 000 8, 966. 44

1. 24000 38, 828. 000 48, 146. 72
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PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1235 606-11030 *Bridge Rail Type 10M 387. 000 76. 000
LF 118. 000 22, 667. 80
192. 10000 194. 000 37, 267. 40
1240 618-00173  *Prestressed Concrete | (BT 72) (Install Only) 1, 215. 000 607. 500
(Install Only)
SY 0. 000 0. 00
84.81000 607. 500 51, 522. 08

CAT 0300 CURRENT AMI $ 1,779,713.14$ 109, 622.72 $ 800, 439. 89
CAT NO0301 F-10-QB Eagle River Ped Bridge

1245 206-00000  *Structure Excavation 211. 000 211. 000
cy 0. 000 0.00
17. 06000 211. 000 3,599. 66
1250 206- 00200 *Structure Backfill (Cass 2) 110. 000 0. 000
cY 110. 000 3,283.50
29. 85000 110. 000 3, 283.50
1255 601-03040 Concrete Class D (Bridge) 90. 000 61.500
cy 23.500 23,716. 67
1, 009. 22000 85. 000 85, 783. 70
1260 601-40300 *Structural Concrete Coating 66. 000 0. 000
SY 0. 000 0. 00
14. 19000 0. 000 0.00
1265 602-00000 *Reinforcing Steel 14, 609. 000 12,817.000
LB 0. 000 0.00
1. 26000 12, 817. 000 16, 149. 42
1270 628-00135 Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000 0. 000
EACH 0. 000 0. 00
265, 492. 50000 0. 000 0.00
1270 MATERI AL ALLOWANCE Pedestrian Bridge 1. 000
EACH 0. 000 0.00
33, 687. 50000 1. 000 33, 687.50
1635 206-00100 Str Bkfl (CL 1) 14. 000 0. 000
cY 0. 000 0. 00
93. 83000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 383,862.96 % 27,000.17$% 142,503.78
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PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-10-1 UPRR Bridge

1275 202-00495  *Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
197, 923. 27000 0. 000 0.00
1280 206- 00000 *Structure Excavation 847.000 0. 000
cY 0. 000 0.00
17. 06000 0. 000 0. 00
1285 206-00200  *Structure Backfill (Cl ass 2) 114. 000 0. 000
cY 0. 000 0. 00
29. 85000 0. 000 0.00
1290 206- 00360 *Mechani cal Rei nforcement of Soil 624. 000 0. 000
cY 0. 000 0.00
38. 38000 0. 000 0. 00
1295 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
3, 938. 32000 0. 000 0.00
1300 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0.00
16, 854. 92000 0. 000 0. 00
1305 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
16, 854. 92000 0. 000 0.00
1310 206-01786 *Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0.00
3, 938. 32000 0. 000 0. 00
1315 403-34701 *Hot M x Asphalt (G ading SX) (75) 189. 000 0. 000
TON 0. 000 0. 00
96. 04000 0. 000 0.00
1320 411-03355 *Asphal t Cement Perfornance G ade (PG 58-34) 12. 000 0. 000
TON 0. 000 0.00
736. 71000 0. 000 0. 00
1325 502-11254 *Steel Piling (HP 12X53) (Install Only) (Install Only) 92. 000 0. 000
LF 0. 000 0. 00

136. 55000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0302 F-10-1 UPRR Bridge
1380 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 500. 000 928. 500
LF 100. 000 1,313.00
13. 13000 1, 028. 500 13,504. 21
CAT 0302 CURRENT AMT $ 1,202, 062.60$ 1,313.00% 18, 284.21
CAT NO0303 F-10-1A UPRR Ped Bridge
1385 206- 00000 *Structure Excavation 150. 000 0. 000
cY 0. 000 0. 00
17. 06000 0. 000 0.00
1390 514-00201 Pedestrian Railing (Steel)(Special) 24.000 0. 000
LF 0. 000 0.00
221.37000 0. 000 0. 00
1395 601- 03040 *Concrete Cass D (Bridge) 74.000 0. 000
cY 0. 000 0. 00
1, 009. 22000 0. 000 0.00
1400 601-40300  *Structural Concrete Coating 60. 000 0. 000
534 0. 000 0.00
14. 19000 0. 000 0. 00
1405 602-00000 *Rei nf orcing Steel 7,532.000 0. 000
LB 0. 000 0. 00
1. 26000 0. 000 0.00
1410 628-00135 *Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000 0. 000
EACH 0. 000 0.00
265, 492. 50000 0. 000 0. 00
CAT 0303 CURRENT AMI $  358,388.38%$ 0.00% 0.00
CAT NO0304 F-10-S UPRR Wall
1415 514-00201 Pedestrian Railing (Steel)(Special) 84. 000 0. 000
LF 0. 000 0. 00
221. 37000 0. 000 0.00
1420 601-03050 Concrete Class D (Wall) 46. 000 0. 000
cY 0. 000 0.00
1,274.96000 0. 000 0. 00
1425 601-40300 *Structural Concrete Coating 81. 000 0. 000
SY 0. 000 0. 00
14. 19000 0. 000 0.00
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PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-10-S UPRR Wal |

1430 602-00000 *Reinforcing Steel 4, 850. 000 0. 000
LB 0. 000 0.00
1. 26000 0. 000 0. 00
1435 605-83001 Geoconposite Drain wthout Pipe 25. 000 0. 000
SY 0. 000 0. 00
95. 43000 0. 000 0.00
CAT 0304 CURRENT AMT $ 86, 889.38 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1440 620- 00005 Field O fice (Special) 1. 000 0. 500
EACH 0. 080 5, 826. 38
72,829. 70000 0.580 42,241. 23
1445 620-00012 Field Laboratory (C ass 2) 1. 000 0. 660
EACH 0. 050 2,717. 86
54,357. 12000 0.710 38, 593. 56
1450 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
1, 764. 00000 1. 000 1, 764. 00
CAT 0400 CURRENT AMT $  128,950.82 % 8,544.24 % 82,598. 79

CAT NOO500 ERWSD

1455 202-00035 *Rermoval of Pipe 250. 000 20. 000
LF 0. 000 0. 00
67.17000 20. 000 1, 343. 40
1460 202- 04004 *Plug Cul vert (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 919. 12000 0. 000 0. 00
1465 210- 04015 *Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2,985. 29000 0. 000 0. 00
1470 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
9, 275. 73000 0. 000 0. 00
1475 613-01200 *2 Inch Electrical Conduit (Plastic) 300. 000 0. 000
LF 150. 000 1, 969. 50

13. 13000 150. 000 1, 969. 50
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1480 613-01300 *3 Inch Electrical Conduit (Plastic) 600. 000 186. 000
LF 121. 000 1,842.83
15. 23000 307. 000 4,675. 61
1485 613-04020 Hanger System 1. 000 1. 000
LS 0. 000 0. 00
159, 428. 98000 1. 000 159, 428. 98
1490 619- 00007 *Connect To Existing Waterline 6. 000 1.000
EACH 4.000 35, 820. 24
8, 955. 06000 5. 000 44,775. 30
1495 619- 06060 *6 Inch Ductile Iron Pipe 60. 000 52. 000
LF 8. 000 1, 236.72
154. 59000 60. 000 9, 275. 40
1500 619-06080 *8 Inch Ductile Iron Pipe 59. 000 8. 000
LF 51. 000 13,592.52
266. 52000 59. 000 15, 724. 68
1505 619-06100 *10 Inch Ductile Iron Pipe 8. 000 3. 000
LF 0. 000 0. 00
586. 34000 3. 000 1,759.02
1510 619-06120 *12 Inch Ductile Iron Pipe 667. 000 632. 000
LF 33.000 9,991. 41
302. 77000 665. 000 201, 342. 05
1515 619-06125 *12-1nch Ductile Iron Pipe (Preinsulated) 210. 000 210. 000
LF 0. 000 0. 00
416. 84000 210. 000 87, 536. 40
1520 619-06160 *16 Inch Ductile Iron Pipe 1, 514. 000 849. 000
LF 270. 000 78, 580. 80
291. 04000 1,119. 000 325,673.76
1525 619-10270 *27 Inch Wl ded Steel Pipe 70. 000 0. 000
LF 0. 000 0. 00
884. 85000 0. 000 0. 00
1530 619-10277 27 Inch Wel ded Steel Pipe (Jacked) 145. 000 0. 000
LF 0. 000 0. 00

2,398. 67000 0. 000 0. 00
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PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0005 15:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1535 619-50480 *6 Inch Plastic Pipe 10. 000 0. 000
LF 0. 000 0.00
215. 34000 0. 000 0. 00
1540 619-51290 18 Inch Plastic Pipe 190. 000 0. 000
LF 0. 000 0. 00
218. 55000 0. 000 0. 00
1545 619-71516 *2 Inch Air and Vacuum Val ve 2.000 0. 000
EACH 0. 000 0.00
11, 375. 06000 0. 000 0. 00
1550 619- 73000 *PRV Vaul t 1. 000 0. 900
EACH 0. 000 0. 00
189, 981. 55000 0. 900 170, 983. 40
1555 619-75064 *8 Inch Gate Val ve 2.000 2.000
EACH 0. 000 0.00
4,264. 31000 2.000 8, 528. 62
1560 619- 75096 *12 Inch Gate Val ve 9. 000 7.000
EACH 2.000 7,462.54
3, 731. 27000 9. 000 33,581.43
1565 619-75116 *16 Inch Gate Valve 13. 000 9. 000
EACH 2.000 36, 738. 70
18, 369. 35000 11. 000 202, 062. 85
1570 619-78048 *6 Inch Fire Hydrant 4. 000 2.000
EACH 1. 000 7, 654. 45
7, 654. 45000 3. 000 22,963. 35
1575 619- 80000 *Cat hodi ¢ Protection 1. 000 0. 800
LS 0. 000 0.00
13, 325. 98000 0. 800 10, 660. 78
1580 670-00000 *El ectrical Systens 1. 000 0. 000
LS 0. 000 0. 00
17, 325. 00000 0. 000 0. 00
1625 900-00007 Added Item (Each)/ 16 Inch Restrained Joint 77.000 39. 000
EACH 11. 000 3, 894. 00

354. 00000 50. 000 17, 700. 00
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PCN: 19944-BI D ESTI MATE RUN 06/ 20/ 2019
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1630 900-00007 Added Item (Each)/ 12 Inch Restrained Joint 30. 000 29. 000
EACH 1.000 227.00
227.00000 30. 000 6, 810. 00

CAT 0500 CURRENT AMT $ 2, 059, 422.93$ 199, 010.71$ 1, 326, 794. 53
CAT NO0501 Contast

1585 613-00400 *4 Inch Electrical Conduit 155. 000 7.000
LF 148. 000 12, 432. 00
84. 00000 155. 000 13, 020. 00
1590 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 075. 000 60. 500
LF 708. 000 8, 920. 80
12. 60000 768. 500 9, 683. 10
1595 613-07199 *Pull Box (Install Only) 5. 000 0. 000
EACH 5. 000 5,958. 75
1,191. 75000 5. 000 5,958.75

CAT 0501 CURRENT AMT $ 32,523.75% 27,311.55 % 28, 661. 85
CAT NO0502 CenturylLink

1600 613-00400 *4 Inch Electrical Conduit 155. 000 7.000
LF 148. 000 12, 432.00
84. 00000 155. 000 13, 020. 00
1605 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 075. 000 60. 500
LF 602. 000 7,585. 20
12. 60000 662. 500 8, 347.50
1610 613-07199  *Pull Box (Install Only) 3. 000 0. 000
EACH 3. 000 3,575. 25
1, 191. 75000 3. 000 3,575.25

CAT 0502 CURRENT AMI  $ 30,140.25 % 23,592.45% 24,942.75
CAT NO0503 Holy Cross

1615 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 160. 000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0. 00
1620 613-01602 *6 Inch Electrical Conduit (Plastic)(lnstall Only) 160. 000 0. 000
LF 0. 000 0. 00
14. 18000 0. 000 0. 00
CAT 0503 CURRENT AMT $ 4,284.80% 0.00% 0.00

PRQJECT TOTAL CURRENT AMI $17,412,043.41$% 767,748.53$ 6, 024, 488. 46



